2201 Double Creek Drive
Suite 4004

Round Rock, TX 78664
Tel {512) 671-3434

Fax (512} 671-3446

PASTOR, BEHLING & WHEELER, LLC

ERGRNERRING & ERVIRONMENTAL CONSULTING SERVICES

January 15, 2018
{(PBW Project No. 5040)

VIA ELECTRONIC MAIL

Ms. Raji Josiam

Remedial Project Manager, 658F-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Pallas, Texas 75202

Re: January 2018 Bi-Monthly Progress Report
US Qil Recovery (USOR) Superfund Site
Area of Investigation 1 (AOI-1), Pasadena, Texas

Dear Ms. Josiam:

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent
for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site,
Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of the
Respondents named in the Settlement Agreement. Inaccordance with the Settlement Agreement
requirements, this progress report addresses the topics listed below:

1 Actions which have been taken lo comply with the Scttlement Agreement during the
preceding two-month period — During the preceding two-month period (November-December
2017), the Respondents performed additional work for the RUFS in accordance with the
RI/FS Work Plan, as follows:

e  Submitted revised Site-Specific Background Soil Concentrations Calculations
Memorandum on November 9, 2017 to address EPA comments provided on a previous
version of the memorandum;

¢ Conducted a data review meeting with EPA and TCEQ representatives in Dallas, Texas
on November 30, 2017 and provided to EPA electronic copies of the presentation
materials, data tables and figures reviewed in the meeting shortly thereafter;

s Received a letter from EPA dated December 21, 2017 indicating that the revised Site-
Specific Background Soil Concentrations Calculations Memorandum submitted on
November 9, 2017 had adequately addressed EPA comments;

e Submitted Draft Workplan Refinement/Modification Notice No. AOGI-1-6 (for work
proposed to complete Iteration 1 activities) to EPA and TCEQ on December 12, 2017;
and

s Received EPA comments on Draft Workplan Refinement/Modification Notice No. AOI-
1-6 on December 22, 2017.

2. Summary of guality-assured results of sampling, tests and all other qualityv-assured data
received by Respondents during the proceding twommonth peried ~ No additional data were
received by Respondents during the preceding two-month period. Therefore, the database
version sent with the preceding bi-monthly report is still valid and the database is not

included with this report.
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3. Work planned for next two months with schedules relating such Work to the overall project
schedule for RUFS completion — The following work is planned for the next two months:

»  Submittal of Final Workplan Refinement/Modification Notice No. AOL-1-6 to address
EPA comments provided on December 22, 2017 (was submitted on January 3, 2018 and
approved by EPA on January 4, 2018); and

s Implementation of Workplan Refinement/Modification Notice No. AOI-1-6 upon EPA
approval.

4. Problems encountered, anticipated problems, sctual or anticipated delays, and solutions
developed and implemented 10 address anv actual or anticipated problems or delays — No
problems or delays were encountered during the preceding two-month period. No problems
are anticipated.

Thank you for the opportunity to submit this progress report. Should you have any questions, please do
not hesitate to contact me.

Sincerely,

Eric Pastor, P.E.
Project Coordinator

cee Mr. Lam Tran — Texas Commission on Environmental Quality
Mr. Michael Cave — Texas Commission on Environmental Quality
Mr. James Kendrick — NewFields
Mr. Joe Biss — EHS Support
Mr. Matthew Wickham - PBW
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